



WBS	Nom	Comença	Acaba	Feina	Durada	Fluix	Cost	Assignat a	% completat
1	Iteration 1	13 gen	29 gen	22d	13d		0		0
1.1	UM_CRUD	13 gen	21 gen	7d	7d	6d	0	Marc	0
1.2	PM_CRUD	20 gen	28 gen	7d	7d	1d	0	Marc	0
1.3	SBF_ManageDestinations	20 gen	21 gen	2d	2d	6d	0	David	0
1.4	SBF_ManageOwners	27 gen	27 gen	1d	1d	2d	0	Marc	0
1.5	SBF_ManageVillage	22 gen	23 gen	2d	2d	4d	0	David	0
1.6	SBF_PicturesHOMe	24 gen	27 gen	2d	2d	2d	0	David	0
1.7	DELIVERY	29 gen	29 gen	1d	1d		0		0

Nom	Nom curt	Tipus	Grup	Correu electrònic	Cost
Marc	Marc	Feina			0
David	David	Feina			0